



Product Backlog



Detalhamento da Sprint 1



🔍 Jira

👤 Your job

📁 Projects

📊 Dashboards

📅 Calendars

📋 Lists

📈 Reports

🔧 Settings

📄 Delivery Drinks

Software design

You are on the Free plan

🔄 Upgrade

📅 Planning

🕒 Linha do tempo

📅 Backlog

📊 Panel

📅 Calendar **NEW**

📋 Listar

🎯 Goals

📌 Items

+ Adicionar visualização

🔧 Development

📄 Code

📄 Páginas de projeto

📌 Add shortcut

⚙️ Project Settings

📁 Projects

📊 Delivery Drinks

🔍 Search list

👤 👤

🔍

📋 Lists

📄 Send feedback

🔍 To share

🔍 Filter

👤 Group

⋮ More

<input type="checkbox"/>	Type	Key	Summary	Status	Sprint	Responsible	Delivery date	Categories	Created	Updated	Reporter
<input type="checkbox"/>	🟢	SCRUM-8	Login Fabric	🟢 TO DO 16895	quadro Sprint 1				Apr 25 from 2024	Apr 25 from 2024	👤 Tatiane Julia
<input type="checkbox"/>	🟢	SCRUM-1	Customer registration	🟢 TO DO 16895	quadro Sprint 1				Apr 25 from 2024	Apr 25 from 2024	👤 Tatiane Julia
<input type="checkbox"/>	🟢	SCRUM-2	Product registration	🟢 TO DO 16895	quadro Sprint 1				Apr 25 from 2024	Apr 25 from 2024	👤 Tatiane Julia
<input type="checkbox"/>	🟢	SCRUM-4	Delivery Person Registration	🟢 TO DO 16895					Apr 25 from 2024	Apr 25 from 2024	👤 Tatiane Julia
<input type="checkbox"/>	🟢	SCRUM-6	Order Creation	🟢 TO DO 16895					Apr 25 from 2024	Apr 25 from 2024	👤 Tatiane Julia
<input type="checkbox"/>	🟢	SCRUM-7	Delivery Tracking	🟢 TO DO 16895					Apr 25 from 2024	Apr 25 from 2024	👤 Tatiane Julia
<input type="checkbox"/>	🟢	SCRUM-3	Order Management	🟢 TO DO 16895					Apr 25 from 2024	Apr 25 from 2024	👤 Tatiane Julia
<input type="checkbox"/>	🟢	SCRUM-5	Supplier registration	🟢 TO DO 16895					Apr 25 from 2024	Apr 25 from 2024	👤 Tatiane Julia

+ To create